
ID Task Name

1 Lower Absorbers Design and purchase phase

20 Lower Absorbers

21 Set up tent

22 Set up Fermi mobile crane Fermi operator

23 Remove hatch cover and place on road

24 Clean off ledge

25 Add steel to ledge

26 Rig in screw jack assembly

27 Rig in work platform

28 Drill hole in hatch walls for fall arrest system

29 Lower absorber 1

38 Lower absorber 2

47 Lower absorber 3

56 Lower absorber 4

65 Lower absorber 5

74 Lower absorber 6

83 Lower absorber 8

92 Lower absorber 9

101 Lower absorber 11

111

112 Repair Phase EDIA

119

120 Testing and Repair phase

121 move tent

122 Set up 150 ton crane remove 20,000 lb steel

123 Remove chains from absorbers

135 Pull test lugs from absorbers

147 Welding

161 paint prep and Paint module tops

162 Install Holding Links

174 Rig in screw jack assembly position over absorber 1

175 Absorber 1

181 Absorber 2

189 Absorber 3

197 Absorber 4

205 Absorber 5

213 Absorber 6

221 Absorber 7

229 Absorber 8

237 Absorber 9

245 Absorber 10

253 Absorber 11

262 Finish
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