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MiniBooNE Status
• New horn connected to PS: 

• ~100K pulses in situ; 
• ~2.4M test pulses pre-installation (full rate & current)

• Booster up
• Beamline:

• Last task scheduled for Tuesday 11/30
• Ready for beam evening of 11/30

• New DAQ event builder computer being brought up and 
configured

• Detector continuing to take cosmic and calibration data


