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Week Summary 19 Feb – 26 Feb
Offline 

• Continued offline due to 25m absorber problem
• Two 25 ton steel blocks dropped into the 

beamline.
– Lifting device designed and acquiring parts, 

screw Jacks shipped Feb 28.  Assembly of 
lifting device first week of March.   

– Analysis of chains shows hydrogen em-
brittlement.  

– New lifting device designed; stainless steel 
rods.  



Future Plans 

• Work on repairs to put back 25m absorber in 
original condition.
– Plan to lower plates mid March.
– Plan to be back online early April in 50m 

configuration.
• Continue work on understanding antineutrino 

data.
• Continue running the detector to take NuMI 

beam data and be supernova live.
– HVAC problems over the weekend.


