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Week Summary 25 June – 02 July
5.2E18 POT, 83% Uptime

• Booster delivering stable beam to 
MiniBooNE at ~4.4E16p/hr.

• Reduced (~25%) running over the 
weekend due to lower Linac output 
current.
– Still a decent amount of beam collected!

• Major Downtime:
– 16 hrs, LCW leak in the AP2 line and 

maintenance day (June 25).
– 3hrs, MBRAW relay switch problem (June 27).



25 June – 02 July
Start anti- neutrinos

With Beam Information Cuts



25 June – 02 July
Start anti- neutrinos



One Week MB Proton/Hr Summary

25 June 02 July

Protons/Spill

Protons/Hr

Ran stable most of the time at 11 turns and Eff ~90%

Efficiency



25m Absorber Repairs appear to still be working!

Repair 
Period

Shutdown
Period

July 2, 2007



Neutrino Count since Jan 18/06

Days

~41000 events to date

1.7E20 POT de-rated for absorber problem

2.1E20 POT collected so far.... TankHits>200
VetoHits <6



This Week's Plan 

• Continue running, take advantage of good 
Booster output.

• Antineutrino mode POT totals:
– 0.2E20 POT no absorber.
– 0.7E20 POT absorber #10 down.
– 0.6E20 POT absorber #10 and #7 down.  
– 0.60E20 POT since absorber repair (no absorber).

• Have collected a total of 2.1E20 POT (1.7E20 
de-rated for absorber problem).   
– Goal is to collect ~0.3E20POT more for a total of 

2.0E20 POT after de-rating!
– Five weeks remaining @ 5E18 POT/wk, close to 

making it!


