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Week Summary 23 July – 30 July
9.5E18 POT, 87% Uptime

• Booster delivering stable beam to 
MiniBooNE at ~7.5E16p/hr.

• Major Downtime:
– 8 hrs: missing ACNET DAQ information, but 

is recoverable (July 23).
– 4 hrs, Booster water leak (July 24).
– 6 hrs: Linac repairs (July 27).



23 July – 30 July
Start anti- neutrinos

With Beam Information Cuts



23 July – 30 July
Start anti- neutrinos



One Week MB Proton/Hr Summary

23 July 30 July

Protons/Spill

Protons/Hr

Excellent running at ~7.5E16 p/hr!

Booster Toroid
integrated 
luminosity.
A weekly
Record!



25m Absorber Repairs appear to still be working!
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This Week's Plan 

• Power ramp down of Booster this week.
– No plans for special runs.

• Antineutrino mode POT totals:
– 0.2E20 POT no absorber.

– 0.7E20 POT absorber #10 down.

– 0.6E20 POT absorber #10 and #7 down.  

– 0.9E20 POT since absorber repair (no absorber).

• Have collected a total of 2.4E20 POT (2.1E20 
de-rated for absorber problem).   
– We have surpassed our physics goal of 2.0E20POT!

• Thanks to AD for outstanding effort in reaching 
this goal!!

30 weeks: 4.3E18POT/week

14 weeks: 
6.4E18POT/week


